EXHIBIT 300 Ull 184-000000008

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-08-22
Investment Auto Submission Date: 2012-02-17
Date of Last Investment Detail Update: 2011-09-16
Date of Last Exhibit 300A Update: 2012-02-17
Date of Last Revision: 2012-08-22

Agency: 184 - U.S. Agency for International Development Bureau: 15 - Agency for International
Development

Investment Part Code: 01
Investment Category: 00 - Agency Investments
1. Name of this Investment: GLAAS - Global Assistance and Acquisition System

2. Unique Investment Identifier (Ull): 184-000000008

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Global Acquisition and Assistance System (GLAAS) is an enterprise web-based system
that streamlines and standardizes USAID's Acquisition and Assistance (A&A) business
processes. GLAAS represents the configuration of PRISM, a commercial-off-the-shelf (COTS)
procurement and grants solution tool. Utilizing a single enterprise-wide A&A tool provides
significant benefits to the Agency in terms of staff training, project management, and
reporting. GLAAS provides a standardized IT solution that replaces the acquisition
functionality of the legacy New Management System (NMS), which was only accessible by
USAID Headquarters. GLAAS replaces the disparate paper-based processes used by USAID
missions worldwide. Once fully deployed, USAID will achieve improved compliance,
accountability, and transparency through the real-time integration with USAID's financial
system (Phoenix) and other United States Government systems, such as FPDS-NG,
FedBizOpps, FAADS, and Grants.gov. Through this integration, GLAAS improves
accountability, disclosure, and accessibility of the Agency's spending of public funds and
provides for real-time accountability. GLAAS enables USAID to provide complete, timely and
accurate reports to OMB, Congress and other external stakeholders.
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2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The launch of GLAAS with Acquisition and Assistance capabilities enables USAID to execute
its primary mission using a tool that provides consistent data storage, reporting, and that is
accessible anywhere in the world. The automated system enables real-time tracking of
awards, validation with the financial system, and response to data calls. It makes the A&A
process faster, with fewer errors and superior traceability. The system replaces the
combination of a legacy A&A system with poor integration with FPDS, FedBizOpps, and other
Federal systems and disparate paper-based tracking processes across 81 Missions
worldwide and 24 Washington-based bureaus and offices. The GLAAS investment has
transitioned to O&M with recurring upgrade costs to keep the system current as the COTS
core is updated to accomodate new technologies and improved performance. Partial funding
would reduce helpdesk and technical support capabilities and slow down software patch
updates (including FAR and other regulatory updates as well as interface updates with other
Federal systems such as FPDS). In the worst case, lack of maintenance of GLAAS could
negatively impact management of A&A activities due the reduction in system efficiency,
reduced integrity in system generated contract and grant documentation, reduced competition
due to loss of interface with other Federal systems (FedBizOps, FAADS, etc.), and loss of
real-time access to accurate data for tracking and reporting.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

PY11: - Completed all regional deployments, bringing the total to 80 of 81 Missions,
including: -- 11 Missions in Europe & Eurasia, -- 7 Missions in the Middle East, -- 17 Missions
in Africa, organized into two phases, -- Haiti and Pakistan - Implemented COTS upgrades and
technical revisions to improve system performance.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

CY12: - Deploy to Afghanistan - Design and Develop GLAAS system updates necessary for
PRISM 7.1 - Design GLAAS system and architecture updates necessary to support
Enterprise Disaster Recovery objectives - Continue to maintain operations, including periodic
system patches to remain current with regulations and updates to interfaced systems BY13:
- Deploy new GLAAS version that incorporates PRISM 7.1 - Make any changes to GLAAS
necessary to meet Enterprise Disaster Recovery objectives - Continue to maintain operations,
including periodic system patches to remain current with regulations and updates to
interfaced systems.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$0.0
$0.0

$0.0
$0.0

Table I.C.1 Summary of Funding
PY

2011

$0.0
$1.4
$0.0
$1.4
$4.4
$0.3
$4.7

$6.1
$0.3
2

$1.4

29.88%

$0.0
$0.0
$0.0

$11.5
$0.3
$11.8

$11.8
$0.3
11

$0.1

0.74%

$0.0
$2.9
$0.0
$2.9
$8.5
$0.3
$8.8

$11.7
$0.3
11
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Contract Type | EVM Required

Awarded 7200
Awarded 7200
Awarded 7200
Awarded 7200
Awarded 7200
Awarded 7200

Procurement
Instrument

Contracting
Agency ID

Identifier (PIID)

AIDIRME01060 AIDIRME00060

0047 0047
AIDIRME01060 AIDIRME00060
0045 0045

AIDCION10000 GS23F9755H
01
AIDCIONOO090 GSO00T99ALDO
0013 203
AIDCIOM10000 SAQMMA10AO0
01 058

AIDCIOBC1000 AIDIRMEO0060
003 0044

Table I.D.1 Contracts and Acquisition Strategy

Indefinite
Delivery
Vehicle

(IDV)
Reference ID
7200
7200
4730
4735
1900

7200

Solicitation 1D

Ultimate
Contract Value
($M)

Effective Date

Actual or
Expected
End Date

. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-22

Section B: Project Execution Data

Table 11.B.1 Projects

PRISM7 GLAAS PRISM 7.1 Upgrade This project upgrades the PRISM
6.5 COTS Acquisition and
Assistance software platform that
GLAAS is built upon to version
7.1. PRISM 7.1 introduces a new
application framework and
redesigned user interface.
GLAAS is currently live and the
PRISM 6.5 software version will
remain supported by the vendor,
Compusearch Software Systems,
through the end of CY2012.

EDR GLAAS Enterprise Disaster This project reflects the upgrade
Recovery and scaling of the interim GLAAS
disaster recovery capabilities to
the ClO's Enterprise solution at
the consolidated disaster
recovery site. It is a continuation
of the investment beginning in
FY12. The FY13 funding at $452k
represents 30% of the total
GLAAS Enterprise Disaster
Recovery effort at $1.52M.
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)
Activity Summary
Roll-up of Information Provided in Lowest Level Child Activities
Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) (M) Activities
(M) (in days)
PRISM7 GLAAS PRISM 7.1
Upgrade
EDR GLAAS Enterprise

Disaster Recovery

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (MCEVS)) (in days ) (%)

PRISM7 PRISM 7 Planning Project phase to 2012-03-31 2012-06-30 2012-06-30 -154.24%
and Requirements  compare functionality
between PRISM 6.5
and 7.1, identify
technology upgrades,
configuration
changes, and
business/functional
requirements, and
high level user
support plans, and
assess security
changes.

PRISM7 PRISM7 Design, Project phase to 2012-11-30 2012-11-30 303 0 0.00%

Development, Testing  develop software

updates, implement

hardware / technology

upgrades, update
business process

workflows, conduct

testing.
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Section C: Operational Data

Metric Description

Unit of Measure

FEA Performance
Measurement
Category Mapping

Measurement

Table 1.C.1 Performance Metrics

Baseline
Condition

Target for PY

Actual for PY

Target for CY

Reporting
Frequency

System availability as
actual uptime versus
planned uptime.

Cost savings in terms
of value of A&A
transactions
processed through
GLAAS versus total
A&A actions
processed by the
Agency.

SLA-compliant
helpdesk service as
number of tickets that
meet the SLA versus
total ticket volume.

Regulation
compliance and
update into GLAAS
as a percentage of
new regulations /
interface updates
incorporated versus
total mandated.

Potential processing
error as a percentage
of transactions
external to GLAAS
versus total AQA
transactions.

Percentage

Percentage

Percentage

Percentage

Percentage

Technology -
Reliability and
Availability

Mission and Business
Results -
Management of
Government
Resources

Customer Results -
Timeliness and
Responsiveness

Technology -
Information and Data

Process and Activities

- Quality

Over target 95.000000 95.000000
Over target 95.000000 95.000000
Over target 98.000000 98.000000
Over target 100.000000 100.000000
Under target 5.000000 5.000000

99.840000

100.000000

100.000000

100.000000

0.000000

95.000000

95.000000

98.000000

100.000000

1.000000

Monthly

Semi-Annual

Monthly

Semi-Annual

Semi-Annual
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